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Chief, Procurement Division, OL
Chief, Engineering Staff, OC

Contract RD-T6, Tesk Order I - Request for Amendment 3; .

1. This Office is sponsoring the development of 2 minilature Time
nvent Marker, IN-7 for use with ELIRT collection agfnzm&_m_&c‘ord-
ce with the requirements of the subject task the

rlm , is fabricating 15 prototype units and
developing a ruggedized model to extend the environmeptal limits of
the engineering model. The contractor has delivered the ruggedized
IN-7 and during test and evaluation of the unit failures occurred.
mhe IN-T7 was returned to the contractor for rework. Attached 1s the
contractor's letter dated 28 Jamiary 1960 indiceting the funds
necessary for this sdditiomal work. This request has bean reviewed
by our Engineering Staff and is acceptable.

2, It is requested that Task Order I be amended to euthorize
the funds necessary for this work with no change in the completion
date of the task. Attached 1s Requisition No. MSB €C-389 indicating
that the allotment to be charged is 0=T900-50-600. Funds in the
emount of $1,504.80 have been encumbered for this purpose. The

cognizant project engineer 1s| |
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Attachments:
(1) Contractor's letter dated 28 Jan. &0

(2) Requisition No. MSB 60-369

Distribution: Coordination:
Orig. + 1 - Addressee w/effachmenfs OG=SP
1 - R+D Subject File /o attochuents

1 OC-SP/EA w/o attachrents
1 - OC-E Chrono /o a“+achrents
1 - EP Chrono w/o attaghmerte
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